

**Hoarding Plan. Visit 1;
Erect hoarding on footpath and road only**

Hoarding on footpath & road to be fitted with posts fixed to kentledge so that they can be easily removed later. Temporary Works Design by Hoarding Contractor.

Hoarding works in visit 1 required for Irwell House shown within blue cloud

vermont
construction

Existing gate


Irwell
House

Existing brick wall to remain

Access ramp

Key	
	Welfare Zone (No PPE Required)
	Yellow Working Zone (Relevant PPE)
	Banked Traffic Management Zone (Authorised Operatives Only)
	Pedestrian Barriers
	Heras Fencing
	Timber post, rail & ply Hoarding
	Existing Site Fencing/wall
	Rhino Barriers
	Pedestrian crossing gate
	Vehicle Gate
	Pedestrian Gate
	Smoking Shelter
	Pedestrian crossing point
	Haki Stair
	Boot wash
	Turnstile/gatehouse

Hoarding Plan. Visit 2;
Erect hoarding on N/NE boundary



Hoarding Plan. Visit 3;
Erect hoarding on N/NE boundary

